
Plan-EA – Ordnance Project Timeline

2021 2024

Today

Mar Aug 2022 Jun Nov Apr Sep

Deliverable: 
Scoping 
Document
Oct 18

Deliverable: 1st Draft 
Watershed Plan-EA 
Ordnance Project
Jun 30

Deliverable: Draft 
Watershed Plan-EA 
Public Comment
Jul 24

Final Watershed Plan-EA and 
authorization package

Nov 30

NRCS Headquarters Review and Authorization Nov 30 - Jan 14

External NRCS review periods Oct 28 - Jun 23

Scoping Period Oct 19 - Dec 2

NRCS-OR and District Review: Draft Watershed Plan-EA Ordnance Project Jun 30 - Aug 25

Public Comment Period Jul 24 - Sep 6

2023


